Site Name: Operational Period:

_ U.S. EPA Region 6
Task Order 62 CES Environmental Date: 9-22-2014 DAILY WORK ORDER

Branch: Federal gir‘:)jzgf"" Response Imergency and Rapid Response Service

WORK AUTHORIZED:

Continue water transfer from South Pond.

Continue procurement activities for site set up and sludge removal.

Continue evaluation of site waste and development of waste strategy.

Site Cerclis# TXD 008950461 On-Scene Coordinator: 'ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA ' LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 9.23.2014  Time: 1000 Date: 9.23.2014 Time: 1800
|PERSONNEL ON-SITE: QTY Used  Unused [EQUIPMENT ON-SITE: Qry USED  Unused
Response Manager 1 1 Pick —up Truck 1 1
Foreman 1 1
Health and Safety Manager 1 1 Trash Pumps 2 2

Truck Driver
Equipment Operator
Laborer 1 1

PERSONNEL OFF-SITE
Subcontract Manager 2 2

Health and Safety Manager

Transport and Disposal Coord 1 1
Field Cost Accountant 1 1
ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55);
Lonestar approved for water in FT 1001.
SWSES crew moved water from the South Pond.

Portable Toilets delivered. Frac Tanks bids received. Tank cleaning RFP was issued to the vendors.

RM completed site schedule. T&D Coordinator, RM discussed AST sampling strategy. RM completed SOW on
pressure washers.

Final 1900-55 received for 9.16.2014
—
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[Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue movement of water from South Pond.

Finalize 1900-55 9. 17.2014.

Continue procurement for sludge removal operations.

Develop alternative for storm water management.

Receive trailer and generator.
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